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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

5006 Small Diameter Bomb 38,753 53,118 126,447 67,685 47,942 15,421 0 0 0 378,360

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
Small Diameter Bomb (SDB) is a pre-MDAP Air Force program providing increased kills per sortie on current and future aircraft platforms. SDB addresses the 
following warfighter requirements: multiple kills per pass; multiple ordnance carriage; adverse weather operations, near-precision munitions capability; capability 
against hardened targets; reduced munitions footprint; increased weapons effectiveness against area targets; minimized potential for collateral damage; and reduced 
susceptibility of munitions to countermeasures. Threshold aircraft is the F-15-E.  Objective aircraft include the B-1,  B-2, Joint Strike Fighter (JSF), F/A-22, F-117, 
F-16, B-52, Predator B, and the Unmanned Combat Air Vehicle (UCAV).  SDB is currently in Component Advanced Development (CAD) phase with Milestone B 
planned for the fourth quarter of 2003.  SDB is a key component of the Air Force's Global Strike Task Force.

(U) FY 2002 ($ in Thousands)
(U) $33,036 Continue Component Advanced Development (CAD) phase with two competing contractors.  CAD is defined as the development of 

subsystems/components that must be demonstrated before integration into a system capable of near precision accuracy.
(U) $662 Continue test support.
(U) $1,239 Continue aircraft integration.
(U) $2,864 Continue program office support.
(U) $952 Continue mission support.
(U) $38,753 Total

(U) FY 2003 ($ in Thousands)
(U) $40,073 Complete Component Advanced Development (CAD) phase with two competing contractors.  CAD is defined as the development of 

subsystems/components that must be demonstrated before integration into a system capable of near precision accuracy.
(U) $500 Continue test support.
(U) $7,350 Continue aircraft integration.
(U) $3,495 Continue program office support.
(U) $1,700 Continue mission support.
(U) $53,118 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $113,992 Initiate System Development Design (SDD) phase.  SDD is defined as integrating demonstrated subsystems and components for the fixed target 

variant and a production representative system for use in seamless verification testing and achieving near precision accuracy.
(U) $240 Continue test support and begin SDD testing.
(U) $6,060 Continue aircraft integration.
(U) $4,155 Continue program office support.
(U) $2,000 Continue mission support.
(U) $126,447 Total

(U) B. Budget Activity Justification
This program is budget activity 5 - System Development and Demonstration, providing funding for the development of the Small Diameter Bomb.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 34,653 54,368 79,519 168,540
(U) Appropriated Value 35,000 54,368 89,368
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -347 -575 -922
b. Small Business Innovative Research -1,129 -1,129
c. Omnibus or Other Above Threshold Reprogram -675 -675
d. Below Threshold Reprogram 5,407 5,407
e. Rescissions -178 -178

(U) Adjustments to Budget Years Since FY 2003 PBR 46,928 117,949
(U) Current Budget Submit/FY 2004 PBR 38,753 53,118 126,447 378,360

(U) Significant Program Changes:
FY04:  Program reflects increased accuracy and weapons effectiveness for fixed/stationary target variant, deferral of the Phase II precision against moving target 
capability and the decision to use a common four-place carriage for all platforms.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E (Lab 63601F) 2,163 8,028 10,191
(U) Missile Procurement, AF, 

27327F
0 0 0 38,379 96,933 184,388 180,593 194,513 1,395,505 2,090,311

(U) E. Acquisition Strategy
All major contracts within this Program Element have been awarded through full and open competition.  Two contractors have been selected for the 24 month CAD 
phase using Firm Fixed Price contracts.  Downselect to one contractor will occur prior to System Development and Demonstration (SDD).  SDD will be a fixed target 
variant with near precision and significant weapon effectiveness.  SDD will be a Cost Plus Award Fee contract.  Leverage of Air Force Research Laboratory (AFRL) 
funding and resources will support the CAD phase.  


The government is buying the SDB based on a contractor-developed, government-approved System Performance Specification (SPS) which will become contractually 
binding at downselect.  The contractor will assume performance responsibility as defined in the SPS and warrants system performance for 20 years.  Accordingly, the 
contractor is responsible not only for the design of the missile system, but also for planning and executing the seamless verification program to verify the system 
performance.  In its role as facilitator and advisor to the contractor, the government formally arranges and funds the use of government flight test support for testing.  
Although funded by the government, flight test support funds are part of the negotiated commitment between the contractor and the government ensuring the contractor 
is able to execute the test program according to the scope of the SDD contract.

(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Milestone B X
(U) SDD Contract Award X
(U) SDD Kick Off X
(U) Begin Ground Testing X
(U) Flight Readiness Review X

 X - Planned Event
 * - Completed Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Major Contracts 33,036 40,073 113,992
(U) Assoc Contracts 1,239 7,350 6,060
(U) Support Contracts 2,864 3,495 4,155
(U) In-House 952 1,700 2,000
(U) Test Support 662 500 240
(U) Total 38,753 53,118 126,447

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
CAD Ktr 1 Contract FFP Sep-01 53,735 0 14,444 16,737 20,005 0 0 51,186
CAD Ktr 2 Contract FFP Sep-01 53,735 0 14,215 16,298 20,069 0 0 50,582
SDD 1 Contract CPAF 1 Qtr 03 201,703 0 0 0 0 113,992 106,522 220,514
Support and Management Organizations
F-22 SPO PO Oct-01 N/A N/A 0 500 0 0 0 500
F-15 SPO PO Oct-01 N/A N/A 0 112 7,300 5,800 2,100 15,312
F-16 SPO PO Oct-01 N/A N/A 20 110 50 0 0 180
B-1 SPO PO Oct-01 N/A N/A 0 125 0 0 0 125
B-2 SPO PO Oct-01 N/A N/A 0 0 0 0 0 0
Other A/C SPOs PO Various N/A N/A 0 393 0 260 780 1,433
Sverdrup Inc. C/CPAF Jun-01 N/A N/A 0 1,871 2,212 2,500 7,500 14,083
Other Misc Various N/A N/A 215 1,945 2,982 3,655 13,426 22,223
Test and Evaluation Organizations
46 TW PO TBD N/A N/A 100 662 500 240 720 2,222
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 28,659 33,035 40,074 113,992 106,522 322,282
Subtotal Support and Management 235 5,056 12,544 12,215 23,806 53,856
Subtotal Test and Evaluation 100 662 500 240 720 2,222
Total Project 28,994 38,753 53,118 126,447 131,048 378,360


